

SNEAKY SHEETS

TASK	ASSIGNED MEMBERS	START DATE	END DATE	DURATION
Requirements Gathering	Kyle Mathew Namia	17-Sep	18-Sep	1
Identify Features	All Members	19-Sep	19-Sep	0
Review DFD	Kyle Mathew Namia	20-Sep	20-Sep	0
Wireframe / Prototype Design	All Members	22-Sep	28-Sep	6
ER Diagram	Rafael Baltasar	29-Sep	02-Oct	3
Data Dictionary	Christofer Baldano	03-Oct	05-Oct	2
Database Creation (SQL)	Christofer Baldano	06-Oct	10-Oct	4
Landing Page	Gabe Arcenal & Kyle Mathew Namia	11-Oct	15-Oct	4
Registration & Login Page	Gabe Arcenal & Kyle Mathew Namia	16-Oct	21-Oct	5
Client Dashboard	Gabe Arcenal & Kyle Mathew Namia	22-Oct	26-Oct	4
Product Display Page	Gabe Arcenal	27-Oct	31-Oct	4
Cart	All Members	01-Nov	06-Nov	5
Order History	Christofer Baldano & Rafael Baltasar	07-Nov	10-Nov	3
Invoice Page	Christofer Baldano & Rafael Baltasar	11-Nov	14-Nov	3
Admin Dashboard	All Members	15-Nov	18-Nov	3
Manage Items	All Members	19-Nov	22-Nov	3
Manage Orders	All Members	23-Nov	26-Nov	3
Sales & Inventory Report	All Members	27-Nov	29-Nov	2
System Testing	All Members	30-Nov	30-Nov	0
Bug Fixing	All Members	30-Nov	30-Nov	0
Final Deployment	All Members	30-Nov	30-Nov	0

GANTT CHART

